WIC State Agency EBT Detail Status Report

Last Updated: 4/3/15

Key Status Totals
Statewide No EBT Activity 8
* Planning a joint project with other State agencies Planning 41
** CVB Issued via EBT Implementing 27
o Indian Tribal Organization Statewide 14
Total 90
Technology Processor |Estimated Pilot Start | Estimated Roll-out [Estimated Statewide
Region State Agency Status Type (If Available) Date Start Date Date
NERO
Connecticut Implementing Online Xerox 1/4/2016 3/30/2016 9/1/2016
o Indian Township Passamaquoddy Reservation, ME No EBT Activity
Maine Revised Pilot and Rollout dates pending Implementing Online
Massachusetts Statewide Online FIS/CDP 7/9/2014 (Actual) 10/1/2014 (Actual) 11/1/2014 (Actual)
New Hampshire* Planning
New York Planning
o Pleasant Point Passamaquoddy Reservation, ME No EBT Activity
Rhode Island Planning Online
o Seneca Nation, NY No EBT Activity
Vermont** Implementing Online Xerox 5/30/2015 9/30/2015 4/1/2016
MARO
Delaware Implementing Online 12/28/2015 6/27/2016 8/24/2016
District of Columbia Planning
Maryland* Implementing Online 2/1/2016 6/1/2016 11/1/2016
New Jersey Planning
Pennsylvania Implementing Offline 8/1/2018 3/1/2019 12/24/2019
Puerto Rico Planning
Virgin Islands* Implementing Online 7/1/2016 11/1/2016 12/1/2016
Virginia Statewide Online Xerox 11/18/2013 (Actual) 3/3/2014 (Actual) 5/5/2014 (Actual)
West Virginia Statewide Online FIS/CDP 3/29/2013 (Actual) 6/26/2013 (Actual) 10/28/2013 (Actual)
SERO
Alabama Implementing Online 2/1/2016 6/1/2016 11/1/2016
o Cherokee Indians, Eastern Band of, NC No EBT Activity
o Choctaw Indians, Mississippi Band of, MS No EBT Activity
Florida Statewide Online FIS/CDP 7/1/2013 (Actual) 11/4/2013 (Actual) 4/1/2014 (Actual)
Georgia Planning
Kentucky Statewide Online CDP 10/2011 (Actual)
Mississippi Planning

North Carolina

No EBT Activity




Technology Processor |Estimated Pilot Start | Estimated Roll-out |Estimated Statewide
Region State Agency Status Type (If Available) Date Start Date Date
South Carolina Planning
Tennessee Planning
MWRO
lllinois Implementing Online 6/5/2018 1/17/2019 10/2/2019
Indiana Implementing Online 1/11/2016 6/27/2016 8/26/2016
Michigan Statewide Online Xerox 3/2009 (Actual)
Minnesota Planning
Ohio Implementing Offline SA Hosted 7/14/2014 (Actual) 1/26/2015 (Actual) 12/31/2015
Wisconsin Implementing Online FIS/CDP 2/25/2015 (Actual) 6/3/2015 9/30/2015
SWRO
o ACL -- Acoma, Canoncito, and Laguna, NM* Planning
Arkansas - Revised Pilot, Rollout and Statewide dates pending Implementing Offline
o Cherokee Nation of Oklahoma, OK Statewide Offline SA Hosted 9/2009 (Actual)
o Chickasaw Nation, OK Statewide Online JPMorgan 10/2010 (Actual)
o Choctaw Nation of Oklahoma, OK* Planning
o Citizen Potawatomi Nation, OK Planning
o Eight Northern Indian Pueblos, Inc., NM* Planning
o Five Sandoval Indian Pueblos, NM* Planning
o Inter-Tribal Council, Inc., of Oklahoma, OK* Planning
Louisiana Planning
o Muscogee Creek Nation, OK* Planning
New Mexico Statewide Offline SA Hosted 12/2007 (Actual)
Oklahoma Implementing Online Xerox 6/8/2015 9/7/2015 10/30/2015
o Osage Nation, OK* Planning
o Otoe-Missouria Tribe, OK* Planning
o Pueblo of Isleta, NM Statewide Offline SA Hosted 9/2009 (Actual)
o Pueblo of San Felipe, NM No EBT Activity
o Pueblo of Zuni, NM* Planning
o Santo Domingo, NM* No EBT Activity
Texas Statewide Offline SA Hosted 4/2009 (Actual)
o WCD Enterprises, Inc, Wichita, Caddo, and Delaware Tribes, OK*[Planning
MPRO
o Cheyenne River Sioux Tribe, SD Planning
Colorado Implementing Online FIS/CDP 5/30/2016 9/27/2016 3/27/2017
o Eastern Shoshone, WY Planning
lowa - Revised Pilot, Rollout and Statewide dates pending Implementing Online FIS/CDP
Kansas* Planning
Missouri Implementing Offline 10/1/2016 3/1/2017 8/31/2017




Technology Processor |Estimated Pilot Start | Estimated Roll-out |Estimated Statewide
Region State Agency Status Type (If Available) Date Start Date Date
Montana - Revised Statewide date pending Implementing Online Solutran 2/1/2016 5/1/2016
Nebraska Planning
North Dakota Planning
o Northern Arapahoe, WY Planning
o Omaha Nation, NE Planning
o Rosebud Sioux Tribe, SD Planning
o Santee Sioux Nation, NE Planning
South Dakota Implementing Online 2/1/2016 10/1/2016 11/1/2016
o Standing Rock Sioux Tribe, ND Planning
o Three Affiliated Tribes, ND Planning
Utah Planning Offline
o Ute Mountain Ute Tribe, CO Planning
o Winnebago, NE Planning
Wyoming Statewide Offline Solutran 1/2002 (Actual)
WRO
Alaska Planning 6/13/2017 8/15/2017 10/16/2017
Amercan Samoa* Implementing Online 1/12/2016 5/5/2016 11/15/2016
Arizona* Implementing Online 1/12/2016 5/5/2016 11/15/2016
California Implementing Online 7/1/2017 3/1/2018 12/1/2019
Commonwealth of the Northern Mariana Islands* Implementing Online 1/12/2016 5/5/2016 11/15/2016
Guam* Implementing Online 1/12/2016 5/5/2016 11/15/2016
Hawaii Planning
Idaho Planning
o Inter-Tribal Council of Arizona, AZ* Planning
o Inter-Tribal Council of Nevada, NV Statewide Online JPMorgan 8/2009 (Actual)
o Navajo Nation, AZ* Implementing Online 1/12/2016 5/5/2016 11/15/2016
Nevada Statewide Online JPMorgan 8/2009 (Actual)
Oregon - Revised Pilot and Rollout dates pending Implementing Online
Washington - Revised Pilot and Rollout dates pending Implementing Online
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